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Requests Covered 
 Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

01 Sara Silver Receipt & Referral Defect Fix Medium CCB_08_14_2003_item1 
02 Sara Silver Receipt & Referral Defect Fix Medium CCB_08_14_2003_item2 
03 Sara Silver Shared Persons Module Defect Fix High CCB_08_14_2003_item3 
04 Sara Silver CGAP Requirements 

Documentation Change High CCB_08_14_2004_item4 

05 Sara Silver CGAP Requirements Change High CCB_08_14_2004_item5 
06 Mark Siegert Peer Review Bug Fix High CCB_08_14_2003_item6 
07 Mark Siegert IC Operations Requirements Change High CCB_08_14_2003_item7a 
08 Marie Koshy CGAP Requirements Change High CCB_08_14_2003_item7b 

09 Dan Hall Commons Modules as 
Specified Maintenance Release High CCB_08_14_2003_item8 

10 Vanessa Grandy IEdison II Scope Change Low CCB_08_14_2003_item10 

11 Amir Venegas eRA firewall ruleset – all 
eRA hosts access 

Remove old eRA 
firewall ruleset Medium 

CCB_08_14_2003_item11 

12 Cathy Walker Checklists Maintenance Release High CCB_08_14_2003_item12 
13 Mark Siegert Peer Review Bug Fix High CCB_08_14_2003_item 13 

 
 

Request & Decision Summary 
Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

Sara Silver Receipt & Referral Defect Fix Medium CCB_08_14_2003_item1 

01 
 

Request: 
As an unintended side-effect of screen changes related to the July release degree changes, a field on one of the data 
entry screens is obscured by another field label.  On the 398 data entry screen (RR1000) for entry of an SBIR Fast 
Track or Phase II, the budget data for “Initial Direct Cost” now overlays the field label for “Direct Costs”.  The label 
for the “Direct Costs” field will need to be moved down one line.  
 
Decision:  Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Sara Silver Receipt & Referral Defect Fix Medium CCB_08_14_2003_item2 

02 
 

Request: 
As an unintended side-effect of screen changes related to the July release address changes, the format mask for fax 
number on the 398 data entry screen is no longer working.  Both phone number and fax numbers had been formatted as 
soon as the user pressed Enter; this now works only for phone number.  This needs to be fixed.  
 
Decision: Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 03 

 
Sara Silver Shared Persons Module Defect Fix High CCB_08_14_2003_item3 



 Request: 
 
The TA module uses the Shared Persons Module Screen COM1100 to display trainee information.   The requirements 
for the July release specified that in all places where degree level was displayed in the TA module, special logic would 
be applied for fellowships to evaluate the degree level based on activity code, instead of role degree information.  With 
the old algorithm, paybacks were being incorrectly calculated. 
 
This change was not applied to the Shared Persons Module, and needs to be.  The requirement is that where a trainee 
has fellowship support of F30, F31, or F32, the degree level should be determined by evaluating the activity code.  For 
F30s and F31s, the degree level should be “pre-doc”; for F32s, the degree level should be “post-doc”. 
 
A screen shot of the Persons Module has been attached. 
 
Decision: Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Sara Silver CGAP Requirements 
Documentation Change High CCB_08_14_2003_item4 

04 
 

Request: 
The eRA CGAP Supplementary Specifications needs to have changes made for items related to the October release.  
The changes are as follows: 
 

• Section 7, Data Entities, which is blank, has been changed to say “…it will be developed for a post-pilot 
release.” (it had said it would be needed for Release 2). 

 
• Deleted section 10.1, Business Rules.  This table was only in the Supp Spec for analyst reference between 

release 1 and release 2.  The Application Validations table in the next section contains the same information. 
 

• In Application Validations table, added error message text to all errors that had been indicated for release 2. 
 

• In Application Validations table, deleted rule: “Provide warning if biosketch attached that does not correspond 
to a key person.” 

 
• In Application Validations table, moved the validation from ApplicationCategory to CategoryIdentifier   

 
• In Application Validations table, changed “Must be a valid NIH application number associated with this 

organization (element 1.2.1.5.13.1)” to “Must be a valid NIH application number existing in the database.” 
 

• In Application Validations table, moved validation “RevisedApplicationIntroAttachment Required if 
RevisionOfApplicationNumber is set” to post-pilot release  

 
• In Application Validations table, deleted the validation for “Accepting a duplicate submission (if identified as 

such by PI; the entire application will need to be submitted for revision)”.  This was a policy decision, not a 
validation. 

 
Decision: Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Sara Silver CGAP Requirements Change High CCB_08_14_2003_item5 

05 
 

Request: 
As part of the CGAP Receipt and Referral business rule processing, the system sends e-mail to the DRR Chief when a 
possible duplicate application has been identified.  The definition of “duplicate” in the use case had been “applications 
whose Project Title is the same as another application within the same council round and for the same institution.”  This 
has been changed to “applications where the PI’s last name is the same as another application within the same council 
round (whether the application was submitted electronically or on paper).” 
 
Decision: Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 06 

 
Mark Siegert Peer Review Bug Fix High CCB_08_14_2003_item6 



 Request: 
There is currently a problem with the score mailers when a Program Official has more than one WRK address.  The 
main query to get the address handles the situation adequately, but a sub-query to select the address does not include a 
provision for selecting only the WRK address that is marked as the “Preferred Address.”  A correction to the sub-query 
will prevent the error that is now occurring and preventing the score mailers from being printed.  All score mailers have 
not been printed since Monday August 11.   
The correction for this problem would require a redeployment of a server-side package and would not necessitate the 
release of the Peer Review client. 
 
Decision: Approved 
 
Action Item: 

1. (Tim Twomey, Ali Ghassemzadeh) Set deployment date/time. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Mark Siegert IC Operations Requirements Change High CCB_08_14_2003_item7
a 

07 
 

Request: 
A situation has recently developed where IC’s need to change more than the last 4 digits of the CAN.  ICO currently 
only allows the last 4 digits to be changed and therefore the Data Quality branch must make the change for each 
application.  The discovery of this problem was too late to incorporate the change for the July/August release, and 
waiting until October is not an option since the bulk of the changes will occur in September with the end of fiscal year 
awards.  Therefore an out of cycle fix is necessary to facilitate the increased activity of CAN changes that occurs at the 
end of the fiscal year. 
 
Decision: Approved 
 
Action Item: 

1. (Tim Twomey, Ali Ghassemzadeh) Set deployment date/time. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Marie Koshy CGAP Requirements Change High CCB_08_14_2003_item7
b 

08 
 

Request: 
The eRA CGAP Supplementary Specifications needs to have reports added for  the October release.  The changes are in 
Section 11.2 “CGAP Reports’. 
 

• Section 11.2.1 :  Activity Report gives a summary of all the activities for a particular period of time. 
• Section 11.2.2 :  Activity Summary Report will display the detailed summary of the transactions occurred. 
• Section 11.2.3 :  Failed Transactions Report will display the details of the transactions that failed for a 

particular time for the exchange partners. 
• Section 11.2.4 :  Exchange Partner Transaction Report gives a summary of the transactions for each exchange 

partner. 
• Section 11.2.5 :  Transaction Details Report will display the statuses for each specific transaction. 

 
Decision: Approved 
 
Note: 

1. Items deemed important and should be made part of Fall scope list, however, they are still subject to the 
pending scope reduction process. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 09 

 

Dan Hall Commons Modules as 
Specified Maintenance Release High CCB_08_14_2003_item8 



 Request: 
We have a few bugs in Commons which we would like to have fixed prior to October and would like to plan an orderly 
maintenance release based upon the following schedule.  These are low risk bugs that need to be fixed but the priority is 
not critical.  However, users would prefer not to wait until the October deployment.  If approved, this CCB would 
follow the below schedule: 
 

• August 22 2PM – Release to Testing 
• August 29 2PM – Release to Acceptance Testing 
• Septemter 5 8PM – September 8 11PM (Sometime during this period) Release to Production Commons and 

Production Demo Commons 
 
This CCB specifically includes the following bugs.  Bug Numbers that are not entered begin with CMN99900 series 
due to the Clear Quest Migration: 
 
1. CMN99900 - AO Overrides an SO in Maintain Accounts – If an SO gives themselves AO access their privileges 

are removed and there is no recourse for them to reinstate their privileges. 
2. CMN99901 - Non Research Institutions, Applications that have not had their IPF verified (negative IPF), and 

Foreign Institutions Applications/Grants (Approx. 10,000) are missing a majority of their data in Status.  
3. CMN99902 – When an Account is deleted, the requirement is that the Persons_T record is also deleted, however, 

there is a Matched_Profiles_t constraint preventing this from being successful.   
4. CMN99903 – eSNAP Tracking and Inclusion save fails if Enrollment Status is Pending.  Must change this to be 

Open on Save.  
5. CMN99904 – eSNAP double counts Final enrollment if it exists.  Needs to include on Interim Enrollment values 

on display.   
6. CMN99905 – eSNAP does not display warning message if totals are the same as the year before. 
7. CMN99906 – Maintain Profiles Collapse fails if existing profile contains PERSON_RACES_T. 
8. CMN99907 – PPF Link incorrectly displaying data when user selects profile then role record in Maintain Profiles 

Detail View.   
9. CMN99908 – Cannot collapse Perm into Prov Profiles in Maintain Profiles.  
10. CMN99909 – SuperUser prompts that user is active when they just closed their browser.  In such cases their 

account is Active forever.  This needs to be redesigned to fix.  Can change the requirement to state if the above and 
last logged in greater than 1 hour bypass prompt.   

11. CMN6251 – UPSPR moves target role to profile and a Commons System Error Message occurs. 
12. CMN6278 – Incorrect SO displayed on Screen 
13. CMN6396 – Sorting Errors on Maintain Profiles Summary View for Name and Institution.   
14. CMN6212 – AA Role is not incorrect.  It is not broken. 
15. CMN6217 – Null in Subject field for Registration Approval. 
16. CMN6522 – Cannot Search Profiles via email or Person_Id in Search Profiles 
17. CMN6128 – No Screen ID on Residential Address. 
 
Decision: Approved 
 
Notes: 

1. 80 hours of work approved; list is in priority order (swap 1&2); what does not get done in 80 hours will have 
to come back to CCB 

2. No DB or framework changes approved 
 
Actions Items: 

1. (Mike Wilson) Verify time estimates. 
2. (Tim Twomey, Ali Ghassemzadeh) Set deployment date/time for maintenance release. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 10 

 

Vanessa Grandy IEdison II Scope Change Low CCB_08_14_2003_item1
0 



 Request: 
The group advocate has identified that the addition of Indian Health Service to participate in iEdison must occur by the 
October release.  This is needed because of a performance agreement made which requires that a certain number of new 
agencies will be brought on board to use iEdison. 
 
Note: That this change is required for the iEdison II web site as well as legacy applications (PowerBuilder, ERL, 
IAERL, and Officer). 
 
Decision: Approved 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Amir Venegas eRA firewall ruleset – all 
eRA hosts access 

Remove old eRA 
firewall ruleset Medium CCB_08_14_2003_item1

1 

11 
 

Request: 
 
We need to complete the eRA firewall ruleset cleanup started at the end of 2002.  A new ruleset was created and added 
to the old one, with the rules placed at the beginning of the ruleset.  Original plan called for removal of old ruleset 
entries almost immediately after the new ruleset was in place, but this got delayed partly because of CIT’s request to 
continue reviewing the session logs.  It needs to be trimmed down to only what is necessary and acceptable for security 
and architecture reasons.  If this cleanup is not completed, we do not have an acceptable firewall configuration. 
 
Decision: Approved 
 
Action: 

1. (Tim Twomey, Ali Ghassemzadeh) Set deployment date/time to occur after the end of the fiscal year. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 

Cathy Walker Checklists Maintenance Release High CCB_08_14_2003_item9 

12 
 

Request: 
Over 30 defects were discovered in acceptance testing and pilot training for the Checklist module, which was released 
for pilot on August first.  16 of these defects need to be fixed in order for the pilot to continue.  Below is a list of these 
defects and the level of effort to fix each.  The total effort is 39 hours for development, 16 for integration testing and 4 
hours for Operations.  If approved, this CCB would follow the below schedule: 
 

• August 22 2PM – Release to Testing 
• August 29 2PM – Release to Acceptance Testing 
• September 5 8PM – September 8 11PM (Sometime during this period) Release to Production Commons and 

Production Demo Commons 
 
Decision: Approved 
 
Action Item: 

1. (Tim Twomey, Ali Ghassemzadeh) Set deployment date/time. 

Submitted By Area Affected Type Of Request Cost/Schedule 
Impact Document Title 13 

 

Mark Siegert Peer Review Bug Fix High CCB_08_14_2003_item 
13 



 Request: 
Over 30 defects were discovered in acceptance testing and pilot training for the Checklist module, which was released 
for pilot on August first.  16 of these defects need to be fixed in order for the pilot to continue.  Below is a list of these 
defects and the level of effort to fix each.  The total effort is 39 hours for development, 16 for integration testing and 4 
hours for Operations.  If approved, this CCB would follow the below schedule: 
 

• August 22 2PM – Release to Testing 
• August 29 2PM – Release to Acceptance Testing 
• September 5 8PM – September 8 11PM (Sometime during this period) Release to Production Commons and 

Production Demo Commons 
 
Decision: Approved 
 
Action Item: 

1. (Tim Twomey, Ali Ghassemzadeh) Set deployment date/time. 
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